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SEVENTH FRAMEWORK
PROGRAMME

Workpackage: WP1. Coordination
Deliverable: Deliverable D1.4, Minutes final meeting
Date: 14 October 2015

Partner responsible: Partner 1 (DLO)

Minutes meeting EU project Q-collect
7 September 2015, Rome, Italy

Coordination and Collaboration between reference collections of plant pests
and diseases for EU Plant Health Policy

Monday 7 September, 2015
Agricultural Research Council, Plant Pathology Research Center (CRA-PAV)

Present:

Partner 1 DLO Peter Bonants
Partner 2 Fera John Elphinstone
Partner 3 ILVO Martine Maes

Partner 4 UGhent - BCCM/LMG Paul de Vos, Frédérique Van Hauwenhuyse and llse Cleenwerck
Partner 6 KNAW-CBS  Vincent Robert

Partner 7 ACW Sebastian Kiewnick

Partner 8 Anses Pascal Gentit

Partner 9 INRA Perrine Portier and Jean-Claude Streito
Partner 12 AGES Sylvia Blimel

Partner 13 EPPO Frangoise Petter and Baldissera Giovani
Apologies:

Partner 5 UNIBO Assunta Bertaccini and Nicoletta Contaldo
Partner 10 Naturalis Leni Duistermaat

Partner 11DSMZ Wulf Menzel

Partner 14 FGU VNIIKR Konstantin Kornev

Partner 15 JKI Johannes Hallmann

Partner 16 NVWA Mariette Edema, Edu Boer and Marianne van der Blom
EU commission Juli Mylona

Welcome Q-collect partners
Peter Bonants ( DLO) welcomed all Q-collect partners present

Progress of Work Packages, Deliverables
Each WP or Dpt WP leader described shortly progress and status of deliverables
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WP1 Coordination (Peter Bonants, DLO)
D1.1, D1.2 and D1.3 delivered
D1.4 Minutes final Meeting (this report)

WP2 Inventory (Jean-Claude Streito, INRA / Francoise Petter, EPPO)

D2.1 delivered

D2.2 List and descriptions of relevant collections Rejected

Reason: This deliverable was rejected because you have extended the work to the second period, this
way you can include the extra data collected during the second period and the content will be
representing the latest state of art.

D2.2 List and descriptions of relevant collections
D2.3 Inventory of gaps

These two deliverables can now be combined as new D2.2 and include the gaps.

D2.4 Strategy/Guidelines/Recommendations
The recommendations of the workshop and the White paper can be used for this deliverable.

Detailed guidelines are those prepared in WP 3 and 5.Will be therefore prepared after the Rome
workshop

WP3 Quality Standards (John Elphinstone, Fera / Marian van der Blom, NVWA)

D3.1 Report of status quo of quality standards Rejected

Reason: This deliverable were rejected because you have extended the work to the second period, this
way you can include the extra data collected during the second period and the content will be
representing the latest state of art.

Status quo did not change due to re-opening of the questionnaire. Will be resubmitted with this extra
remark.

D3.2 and D3.3 delivered

D3.4 Final version of harmonized guidelines
Will be prepared after the Rome workshop

WP4 Access (Perrine Portier, INRA / Pascal Gentit, ANSES)
D4.1, D4.2 and D4.3 delivered
D4.4 delivered together with D6.2

D4.5 Datasheet and recommendations for info-portal and website and tools
Will be prepared after the Rome workshop

WP5 Info-portal (Vincent Robert, KNAW-CBS / Francoise Petter, EPPO)
D5.1 delivered

D5.2 Concept plan of the general infrastructure for a possible integrated database
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There was a lot of discussion on this because Vincent circulated a huge document with very ambitious
plans. It was decided that Vincent should make a realistic view of a portal for Q-collect. He will
produce a web-based form which can be filled in by collections

D5.3 Final plan of the general infrastructure for a possible integrated database
D5.4 Information in a repository (info-portal)
Will be prepared after the Rome workshop

WP6 Design and development of a sustainable European network of collections of plant health
guarantine organisms (Sylvia Blumel, AGES / Paul de Vos, UGent)

D6.1 delivered

D6.2 delivered together with D4.4

D6.3 Process description/ flow chart application defined criteria
Will be finalised after the Rome workshop

WP7 Dissemination (Francoise Petter, EPPO / Peter Bonants, DLO)
D7.1, D7.2 and D7.3 delivered
D7.4 Draft standards

D3.4 are the draft quality standards which will be send to the different EPPO panels and will be
discussed there in Oct 2015, Nov 2015 and March 2016

D7.5 Workshop 2 report
Will be prepared after the Rome workshop

Discussion on View Q-collect consortium on White Paper
Small amendments were made and were included in the white paper to be discussed at the workshop

Project Finances
Second payments were made.
For the second period (1 oct 2014-1 oct 2015) again Form C needs to be filled in by all partners.

Reporting period 2 and Final Report

Two reports need to be made: 2™ period and final report

Peter suggest to make it short and simple.

For the 2" period only mention what has been done in the 2™ period. Don’t repeat what has been done
in period 1.

For the final report make a summary of what has been done; describe short the deliverables and what
has been achieved.

Peter will send formats for both reports.

Closing of meeting
Peter thanked all for being present and closed the meeting.
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During the Workshop it was agreed that short papers should be prepared to be published in the EPPO
bulletin on the outcomes of the project for each work package. The articles should be provided to the
EPPO Managing Editor in early December.
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