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Minutes meeting EU project Q-collect 
7 September 2015, Rome, Italy 

 

Coordination and Collaboration between reference collections of plant pests 
and diseases for EU Plant Health Policy 
 
Monday 7 September, 2015 
Agricultural Research Council, Plant Pathology Research Center (CRA-PAV) 
 
Present: 
Partner 1 DLO  Peter Bonants 
Partner 2 Fera   John Elphinstone 
Partner 3 ILVO   Martine Maes 
Partner 4 UGhent – BCCM/LMG Paul de Vos, Frédérique Van Hauwenhuyse  and Ilse Cleenwerck 
Partner 6 KNAW-CBS Vincent Robert  
Partner 7 ACW  Sebastian Kiewnick 
Partner 8 Anses   Pascal Gentit 
Partner 9 INRA   Perrine Portier and Jean-Claude Streito 
Partner 12 AGES  Sylvia Blümel 
Partner 13 EPPO   Françoise Petter and Baldissera Giovani 
 
Apologies: 
Partner 5 UNIBO  Assunta Bertaccini and Nicoletta Contaldo 
Partner 10 Naturalis Leni Duistermaat 
Partner 11DSMZ  Wulf Menzel 
Partner 14 FGU VNIIKR Konstantin Kornev  
Partner 15 JKI  Johannes Hallmann  
Partner 16 NVWA Mariette Edema, Edu Boer and Marianne van der Blom 
EU commission  Juli Mylona 
 
 
Welcome Q-collect partners  
Peter Bonants ( DLO) welcomed all Q-collect partners present 

 
Progress of Work Packages, Deliverables  
Each WP or Dpt WP leader described shortly progress and status of deliverables 
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WP1 Coordination (Peter Bonants, DLO) 

D1.1, D1.2 and D1.3 delivered 

D1.4 Minutes final Meeting (this report) 

 

WP2 Inventory (Jean-Claude Streito, INRA / Francoise Petter, EPPO) 

D2.1 delivered 
D2.2 List and descriptions of relevant collections  Rejected 
Reason: This deliverable was rejected because you have extended the work to the second period, this 
way you can include the extra data collected during the second period and the content will be 
representing the latest state of art. 
 

D2.2 List and descriptions of relevant collections 
D2.3 Inventory of gaps 

These two deliverables can now be combined as new D2.2 and include the gaps. 

 

D2.4 Strategy/Guidelines/Recommendations 
The recommendations of the workshop and the White paper can be used for this deliverable.  

Detailed guidelines are those prepared in WP 3 and 5.Will be therefore prepared after the Rome 
workshop 

 

WP3 Quality Standards (John Elphinstone, Fera / Marian van der Blom, NVWA) 

D3.1 Report of status quo of quality standards  Rejected 
Reason: This deliverable were rejected because you have extended the work to the second period, this 
way you can include the extra data collected during the second period and the content will be 
representing the latest state of art. 
Status quo did not change due to re-opening of the questionnaire. Will be resubmitted with  this extra 
remark. 

D3.2 and D3.3 delivered 
 
D3.4 Final version of harmonized guidelines 
Will be prepared after the Rome workshop 

 

WP4 Access (Perrine Portier, INRA / Pascal Gentit, ANSES) 

D4.1, D4.2 and D4.3 delivered 

D4.4 delivered together with D6.2 

D4.5 Datasheet and recommendations for info-portal and website and tools 
Will be prepared after the Rome workshop 

 
WP5 Info-portal (Vincent Robert, KNAW-CBS / Francoise Petter, EPPO) 

D5.1 delivered 

D5.2 Concept plan of the general infrastructure for a possible integrated database 
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There was a lot of discussion on this because Vincent circulated a huge document with very ambitious 
plans. It was decided that Vincent should make a realistic view of a portal for Q-collect. He will 
produce a web-based form which can be filled in by collections 

D5.3 Final plan of the general infrastructure for a possible integrated database 

D5.4 Information in a repository (info-portal) 

Will be prepared after the Rome workshop 

WP6 Design and development of a sustainable European network of collections of plant health 
quarantine organisms  (Sylvia Blümel,  AGES / Paul de Vos, UGent) 

D6.1 delivered 

D6.2 delivered together with D4.4 

D6.3 Process description/ flow chart application defined criteria 

Will be finalised after the Rome workshop 

 

 

WP7 Dissemination (Francoise Petter, EPPO / Peter Bonants, DLO) 

D7.1, D7.2 and D7.3 delivered 

D7.4 Draft standards 

D3.4 are the draft quality standards which will be send to the different EPPO panels and will be 
discussed there in Oct 2015, Nov 2015 and March 2016 

D7.5 Workshop 2 report 

Will be prepared after the Rome workshop 

 

Discussion on View Q-collect consortium on White Paper 

Small amendments were made and were included in the white paper to be discussed at the workshop 

 

Project Finances 

Second payments were made.  

For the second period (1 oct 2014-1 oct 2015) again Form C needs to be filled in by all partners.  

 

Reporting period 2 and Final Report 

Two reports need to be made: 2nd period and final report 
Peter suggest to make it short and simple. 
For the 2nd period only mention what has been done in the 2nd period. Don’t repeat what has been done 
in period 1. 
For the final report make a summary of what has been done; describe short the deliverables and what 
has been achieved. 
 
Peter will send formats for both reports. 
 
 
Closing of meeting 
Peter thanked all for being present and closed the meeting. 
 



 meeting Q-collect, 7 September 2015 

During the Workshop it was agreed that short papers should be prepared to be published in the EPPO 
bulletin on the outcomes of the project for each work package. The articles should be provided to the 
EPPO Managing Editor in early December.  


