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Minutes 2nd project Meeting EU-project Q-collect 
Kleinmachnow (Germany), November 28, 2014. 
 
Coordination and Collaboration between reference collections of plant 
pests and diseases for EU Plant Health Policy 
 
Present:  
Partner 1 DLO  Peter Bonants 
Partner 2 Fera  John Elphinstone 
Partner 3 ILVO  Martine Maes and Sven Engelbrecht 
Partner 4 UGhent – BCCM/LMG Paul de Vos and Ilse Cleenwerck 
Partner 5 UNIBO  Assunta Bertaccini and Nicoletta Contaldo 
Partner 6 KNAW-CBS Nathalie van der Wiele 
Partner 7 ACW  Sebastian Kiewnick 
Partner 8 Anses  Pascal Gentit 
Partner 9 INRA   Perrine Portier and Jean-Claude Streito 
Partner 11DSMZ  Wulf Menzel 
Partner 12 AGES  Sylvia Blümel 
Partner 13 EPPO   Françoise Petter and Jean Perchet 
Partner 15 JKI  Johannes Hallmann  
Partner 16 NVWA  Mariette Edema, Edu Boer and Marianne van der Blom 
 
Apologies: 
EU commission  Juli Mylona 
 
Opening 
This is the 2nd project meeting of the EU-project Q-collect.  
 
First Report   
Peter Bonants went through the concept first report as mailed before the meeting highlighting 
the different tasks and deliverables in year 1 within the different WPs. 
 
WP5 Info-portal (Nathalie van der Wiele, KNAW-CBS) 

Nathalie requested information from the WP leaders. Nathalie will sent e-mail with deadline. 
More interaction needed between CBS and EPPO. 

She will use the collection inventory made within WP2. This will be distributed by Jean-Claude 
Streito under confidentiality. 

 

WP1 Coordination (Peter Bonants, DLO) 



No comments 

 

WP2 Inventory (Jean-Claude Streito, INRA) 

No comments 

WP3 Quality Standards (John Elphinstone, Fera) 

No comments 

 

WP4 Access (Perrine Portier, INRA) 

Del 4.2 to be sent by PP to PB 

 

WP6 Design and development of a sustainable European network of collections of plant health 
quarantine organisms (Sylvia Blümel,  AGES) 

No comments 

 

WP7 Dissemination (Francoise Petter, EPPO) 

No comments 

 

General Items 

There should be more interaction between the different partners. 

It was decided to re-open the questionnaire as soon as possible since some relevant 
phytosanitary collections were missing. It will be closed at the end of January 2015. The data 
will be analysed by partner 13 together with partner 9. Help is needed for EPPO to interpret 
the data from the questionnaire. A separate meeting will be organised by EPPO inviting experts 
from the different groups. EPPO will send conformation of data and place. Volunteers of 
experts were: Phytoplasma (Assunta Bertaccini), Viruses (Wulf Menzel), Bacteria (Paul de 
Vos), Invasive Plants (Edu Boer), Insects (to be decided by INRA). Experts for Nematodes and 
Fungi will be asked by EPPO by e-mail. 
 
The first report and all deliverables will be put on the webportal. Those who don’t get access to 
the portal should report to Peter Bonants. 
 

Project Finances, cost statements and audit requirements  

All partners need to provide a Form C using the EU portal. The cost statements (form C) have 
to be made after one year and at the end of the project. No audit certificated have to be 
provided since no partner receives more than 350000 €. 

Some partners were not successful in submitting the Form C since they had not a financial role   

Peter will ask the financial officer of PRI to solve this problem 

Peter will put an overview of partners with successful form C submission on the webportal. 

 

Extension of the project 

Peter Bonants will phone EU officer Juli Mylona to ask for extension of the project with 2 
months. 

New reason is the re-opening of the questionnaire for two extra months 

WP6 will possibly come into trouble by this delay of analysis of the data from the 
questionnaire. 



 

Next meetings  

Third meeting at workshop two. Date to be decided. Back to back with meeting of heads of 
laboratories. 

 

Consortium Agreement  

Consortium Agreement (CA): No CA was made because the consortium decided there is no 
need to make one.  

 

AOB (All) 
No 
 
 
Closing of meeting 
Peter thanks everyone for attendance and discussions and closed the meeting. 


