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Workpackage: WP1. Coordination
Deliverable: Deliverable D1.3, Minutes 2™ meeting
Date: 27 Jul 2015

Partner responsible: Partner 1 (DLO)

Minutes 2" project Meeting EU-project Q-collect
Kleinmachnow (Germany), November 28, 2014.

Coordination and Collaboration between reference collections of plant
pests and diseases for EU Plant Health Policy

Present:

Partner 1 DLO Peter Bonants

Partner 2 Fera John Elphinstone

Partner 3 ILVO Martine Maes and Sven Engelbrecht
Partner 4 UGhent — BCCM/LMG Paul de Vos and llse Cleenwerck
Partner 5 UNIBO Assunta Bertaccini and Nicoletta Contaldo
Partner 6 KNAW-CBS Nathalie van der Wiele

Partner 7 ACW Sebastian Kiewnick

Partner 8 Anses Pascal Gentit

Partner 9 INRA Perrine Portier and Jean-Claude Streito
Partner 11DSMZ Wulf Menzel

Partner 12 AGES Sylvia Blimel

Partner 13 EPPO Francoise Petter and Jean Perchet
Partner 15 JKI Johannes Hallmann

Partner 16 NVWA Mariette Edema, Edu Boer and Marianne van der Blom
Apologies:

EU commission Juli Mylona

Opening

This is the 2" project meeting of the EU-project Q-collect.

First Report

Peter Bonants went through the concept first report as mailed before the meeting highlighting
the different tasks and deliverables in year 1 within the different WPs.

WPS5 Info-portal (Nathalie van der Wiele, KNAW-CBS)

Nathalie requested information from the WP leaders. Nathalie will sent e-mail with deadline.
More interaction needed between CBS and EPPO.

She will use the collection inventory made within WP2. This will be distributed by Jean-Claude
Streito under confidentiality.

WP1 Coordination (Peter Bonants, DLO)



No comments

WP2 Inventory (Jean-Claude Streito, INRA)
No comments
WP3 Quality Standards (John Elphinstone, Fera)

No comments

WP4 Access (Perrine Portier, INRA)
Del 4.2 to be sent by PP to PB

WP6 Design and development of a sustainable European network of collections of plant health
quarantine organisms (Sylvia Blimel, AGES)

No comments

WP7 Dissemination (Francoise Petter, EPPO)

No comments

General Items
There should be more interaction between the different partners.

It was decided to re-open the questionnaire as soon as possible since some relevant
phytosanitary collections were missing. It will be closed at the end of January 2015. The data
will be analysed by partner 13 together with partner 9. Help is needed for EPPO to interpret
the data from the questionnaire. A separate meeting will be organised by EPPO inviting experts
from the different groups. EPPO will send conformation of data and place. Volunteers of
experts were: Phytoplasma (Assunta Bertaccini), Viruses (Wulf Menzel), Bacteria (Paul de
Vos), Invasive Plants (Edu Boer), Insects (to be decided by INRA). Experts for Nematodes and
Fungi will be asked by EPPO by e-mail.

The first report and all deliverables will be put on the webportal. Those who don’t get access to
the portal should report to Peter Bonants.

Project Finances, cost statements and audit requirements

All partners need to provide a Form C using the EU portal. The cost statements (form C) have
to be made after one year and at the end of the project. No audit certificated have to be
provided since no partner receives more than 350000 €.

Some partners were not successful in submitting the Form C since they had not a financial role
Peter will ask the financial officer of PRI to solve this problem

Peter will put an overview of partners with successful form C submission on the webportal.

Extension of the project

Peter Bonants will phone EU officer Juli Mylona to ask for extension of the project with 2
months.

New reason is the re-opening of the questionnaire for two extra months

WP6 will possibly come into trouble by this delay of analysis of the data from the
questionnaire.



Next meetings

Third meeting at workshop two. Date to be decided. Back to back with meeting of heads of
laboratories.

Consortium Agreement

Consortium Agreement (CA): No CA was made because the consortium decided there is no
need to make one.

AOB (AID)
No

Closing of meeting
Peter thanks everyone for attendance and discussions and closed the meeting.



